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Memorandum
TO: Finance Working Group DATE: June1l, 2005

FR: Kenneth Folan

RE: STIP Project Ddivery for Projects Programmed in FY 2004-05 and FY 2005-06

Background
Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and project ddivery

requirements for trangportation projects. Projects programmed in the State Transportation Improvement
Program (STIP) must receive an alocation from the Cdifornia Trangportation Commission (CTC) or
Cdtrans by the end of the fiscal year in which the funds are programmed. Funds not allocated or
extended by the CTC within this deadline are ddeted from the ST1P with the funds returned to the
county in the next county share period. MTC staff monitors the delivery of STIP projects, and has been
informing members of the Bay Area Partnership on amonthly basis of the project ddivery requirements
and pending deadlines.

FY 2004-05 Projects

Attachment A lists STIP projects programmed in FY 2004-05. Dueto the State' sfinancid Stuation
and its affect on available fundsfor STIP alocations, the CTC has severdly limited STIP dlocations. In
some cases, the CTC rescheduled FY 2004-05 projectsto FY 2005-06. STIP projects programmed
with Trangportation Enhancement (TE) funds were dlocated without delay.

FY 2005-06 Projects

Pleasereview dl FY 2005-06 STIP projects (including TE projectsand TE Reserve), ligedin
Attachment B. Those projects that have submitted amendment requests are noted. The deadline has
now past to move additional projects out of FY 2005-06. In accordance with SB 45, a project cannot
be moved out in the year it is programmed. Since the CTC does not meet in June 2005, projects
programmed in FY 2005-06 must now request alocations or alocation extensions before June 30,
2006.

Please contact Kenneth Folan at (510) 464- 7804 or kfolan@mitc.ca.gov with questions or comments.
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STIP Allocation Status Report for FY 2004-05 Programmed Projects AachmentA
Allocation Deadline 6/30/2005

($1,000's)
RTIP
Allocation Programmed Completed
County TIP ID Agency Project Date Phase Amount Allocations Balance Comments
Alameda ALA978027 ACTA AB 3090 reimbursement (880 HOV) CON 11,800 0 11,800 Rescheduled to FY 2005-06
Contra Costa CC990040 Caltrans 1-680 Aux Lanes Bollinger Canyon and Sycamore Ave Jul-04 ROW SUP 50 50 0 Allocated - Caltrans Support
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 880 Coleman) Jul-04 CON 6,809 6809 0 Allocated - GARVEE Debt Service
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV North) Jul-04 CON 3,694 3694 0 Allocated - GARVEE Debt Service
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV South) Jul-04 CON 4,250 4250 0 Allocated - GARVEE Debt Service
Rescheduled to FY 2005-06 - Amendment
pending to shift funds to 101 HOV Project CON
Sonoma SON010001 Caltrans Sonoma 101 Steele Lane Interchange Improvements CON 13,759 0 13,759 - $13.358M; CON (escalated) - $401K
Total RTIP 40,362 14803 25,559
RTIP - TE
Allocation Programmed Completed
County TIP ID Agency Project Date Phase Amount Allocations Balance Comments

Extension request approved by CTC - CON -

Contra Costa CC010035 CC County Stone Valley Rd W sidewalk to Ironhorse Trail CON & PSE 31 0 31 $21K; PSE - $10K

Funds will lapse per CMA - CON - $30K; PSE -
Contra Costa CC010038 CC County 1-80 Bikeway storm drain grates CON & PSE 32 0 32 $2K
Contra Costa__ CC010039 CC County Reliez Valley Rd ped path CON 342 0 342 Extension request approved by CTC
Contra Costa CC010019 Richmond Richmond Greenway and Bikeway, phase 1 CON 423 0 423 Allocated
Contra Costa CC010036 San Pablo San Pablo Dam Rd ped path CON 115 0 115 Extension request approved by CTC
Contra Costa CC010034 San Ramon Old Ranch Rd bicycle path CON 62 0 62 Extension request approved by CTC
San Mateo SM010045 San Mateo San Mateo 3rd/4th St ped and streetscape Oct-04 CON 410 410 0 Allocated
|
Total RTIP - TE 1,415 410 1,005

ITIP
Allocation Programmed Completed

County TIP ID Agency Project Date Phase Amount Allocations Balance Comments

Rescheduled to FY 2005-06 - ENV - $40K;

Solano SOL010030 CCJIPA Babhia viaduct track & bridge upgrade ENV & PSE 190 190 0 PSE - $150K
Santa Clara SCL970002 Caltrans State Route 152 Truck climbing lanes Jul-04 ROW 400 400 0 Allocated
Rescheduled to FY 2005-06 CON - $3.2M;
Sonoma SON010002 Caltrans Petaluma operational improvements CON & CON SUP 4,000 0 4,000 CON SUP -$800K
. |
Total ITIP 4,590 590 4,000
ITIP-TE
Allocation Programmed Completed

County TIP ID Agency Project Date Phase Amount Allocations Balance Comments
|

ENV & PSE & Allocated; ENV - $30K; PSE - $100K; ROW
Marin MRNO050003 Caltrans State Route 1 Wildlife crossing Jul-04 ROW SUP 150 150 0 SUP - $20K

ENV & PSE & Allocated; ENV - $20K; PSE - $50K; ROW
Marin MRNO050012 Caltrans Golden Gate Botanical Management Area Jul-04 ROW SUP 90 90 0 SUP - $20K

ENV & PSE & Allocated; ENV - $20K; PSE - $80K; ROW
Santa Clara SCL050011 Caltrans Route 152 - Water guality enhancements Jul-04 ROW SUP 105 105 0 SUP - $5K
San Francisco  SF050007 Caltrans Route 1 - Water quality enhancements Jul-04 PSE & ROW SUP 75 75 0 Allocated; PSE - $70K; ROW SUP - $5K

Total ITIP - TE 420 420 0
Shaded projects have been allocated by CTC or Caltrans
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STIP Allocation Status Report for FY 2005-06 Programmed Projects

Balance

Attachment B

Comments

Alameda ALA010006 Caltrans SR 84 - Extend Dumbarton HOV Ins to Rt 880 ROW & ROW SUP 280 0 280 ROW - $250K; ROW SUP - $30K

Alameda ALA010005 Caltrans SR 84 - HOV on ramp at Newark Bl ROW & ROW SUP 280 0 280 ROW - $250K; ROW SUP - $30K

Alameda ALA010032 Caltrans 1-580 noise barrier - San Leandro ROW & ROW SUP 130 0 130 ROW - $100K; ROW SUP - $30K

Alameda ALA990015 Union City Union City Intermodal Station CON 720 0 720

Alameda MTC990005 MTC Planning, programming, and monitoring CON 110 0 110 Allocation Request Submitted

Alameda ALA99SA01 ACCMA Planning, programming, and monitoring CON 110 0 110 Allocation Request Submitted

Alameda RTIP Totals 1,630 0 1,630

Contra Costa CC010009 Caltrans SR 4 - Loveridge-Somersville, 8 lanes w/HOV ROW & ROW SUP 8,000 0 8,000 ROW - $6M; ROW SUP - $2M

Contra Costa _ CC010003 Caltrans 1-80 Westbound HOV lanes, Rt 4-Carquinez Br CON 5,365 0 5,365 CON - $5M; CON (escalated) - $365K
CON - $7.4M; CON SUP - $1.550M; CON

Contra Costa _ CC990040 Caltrans 1-680 Aux lane, Danville seg 1, San Ramon seg 3 CON &CON SuP 9,172 0 9,172 (escalated) - $222K

Contra Costa

MTC990005

Contra Costa RTIP Totals

MTC

Planning, programming,

and monitoring

CON

22,608

71 Allocation Request Submitted

22,608

~
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Amendment pending CON - $18.392M; CON

Marin MRN990001 Caltrans U.S. 101 HOV Gap Closure CON 19,512 0 19,512 (escalated) - $1.120m
Amendment pending CON - $11.271M; CON

Marin MRN990001  Caltrans U.S. 101 HOV Gap Closure CON 11,957 0 11,957 (escalated) - $686k
Marin MRNO050002 Marin CMA Planning, programming, and monitoring CON 24 0 24 Allocation Request Submitted
Marin MTC990005 MTC Planning, programming, and monitoring CON 17 0 17 Allocation Request Submitted
Napa NAP010008 Caltrans SR 12 - Jamieson Canyon Rd widening PSE 2,000 0 2,000

ENV & PSE & ROW ENV - $9K; PSE - $50K; ROW SUP - $9K -
Napa NAP950004 Caltrans Trancas St interch planting mitigation SUP 68 0 68 Changes per 2004 STIP Technical Adjustments
Napa MTC990005 MTC Planning, programming, and monitoring CON 11 0 11 Allocation Request Submitted

San Francisco

MTC990005

MTC

Planning, programming, and monitoring

CON

47

Allocation Request Submitted

San Francisco

SF010008

SFCTA

Planning, programming, and monitoring

CON

65

Allocation Request Submitted

N
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San Francisco RTIP Totals

112

CON - $27.325M; CON SUP - $350K; CON

San Mateo SM010031 Caltrans U.S. 101 Aux lanes, 3rd Av-Millbrae Av CON &CON SuP 28,445 0 28,445 (escalated) - $820K
San Mateo MTC990005 MTC Planning, programming, and monitoring CON 49 0 49 Allocation Request Submitted
San Mateo MTC030015 SM C/CAG Planning, programming, and monitoring CON 67 0 67 Allocation Request Submitted
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 880 Coleman) CON 7,315 0 7,315
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV North) CON 3,968 0 3,968
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV South) CON 4,566 0 4,566

Amendment Pending CON - $4.149M; CON SUP
Santa Clara SCL010040 Caltrans Rt 152/156 interchange improvements CON & CON SuUP 4,299 0 4,299 - $150K
Santa Clara SCL010040 SCVTA Rt 152/156 interchange improvements ROW 1,841 0 1,841 Amendment Pending
Santa Clara MTC990005 MTC Planning, programming, and monitoring CON 29 0 29 Allocation Request Submitted
Santa Clara SCL010004 SCVTA Planning, programming, and monitoring CON 229 0 229 Allocation Request Submitted

Solano SOL991103 Caltrans Napa Riv-Sonoma BI, planting CON 0 0 0 Technical Change Moves $428K to FY 2006-07
Solano CC010003 Caltrans 1-80 Westbound HOV lanes, Rt 29-Carquinez Br PSE & CON 1,500 0 1,500 Amendment Pending - PSE - $500K; CON - $1M
Solano SOL950035 Vallejo Vallejo ferry terminal, parking PSE 1,200 0 1,200

Solano SOL991032 Vallejo Baylink ferry maintenance facility CON 425 0 425

Solano SOL010038 Solano TA Local rds north of Rt 80/680/12 interch ENV 2,000 0 2,000 Amendment Pending

Solano SOL010031 Benicia Intermodal transit station, Benicia ENV 225 0 225

Solano SOL010032 Fairfield Capitol Corridor rail station, Fairfield PSE 125 0 125

Solano MTC990005 MTC Planning, programming, and monitoring CON 29 0 29 Allocation Request Submitted

Solano SOL010002 Solano TA Planning, programming, and monitoring CON 38 0 38 Allocation Request Submitted

CON - $30.770M; CON SUP - $4.7M; CON
(escalated) - $1.103M - Amendment pending to

Sonoma SON990001 Caltrans U.S. 101 HOV lanes, Rt 12-Steele Lane CON & CON SuUP 36,573 0 36,573 add funds
Sonoma MTC990005 MTC Planning, programming, and monitoring CON 41 0 41 Allocation Request Submitted
Sonoma SON010017 SCTA Planning, programming, and monitoring CON 62 0 62 Allocation Request Submitted

Metropolitan Transportation Commission
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STIP Allocation Status Report for FY 2005-06 Programmed Projects Atachment 8
Allocation Deadline 6/30/2006

($1,000's)
Sonoma RTIP Totals 36,676 0 36,676
Total RTIP - Region 150,965 0 150,965
RTIP - TE
Allocation Programmed Completed
County Agency Project Date Phase Amount Allocations Balance Comments
- |
Alameda ALA990015 Union City Union City Intermodal Station - TE Elements CON 5,307 0 5,307
Contra Costa CC030009 BART Bicycle pavilions, BART stations CON & PSE 450 0 450 PSE - $34K; CON - $416K
Amendment approved to shift funds to FY 2006-
Contra Costa CC010031 CC County Delta DeAnza Trail crossing of Rt 4 CON 311 0 311 07
Amendment approved to shift funds to FY 2006-
Contra Costa CC030010 CC County Camino T; jara Rd, bikeway shoulders CON 324 0 324 07
Contra Costa CC030008 Lafayette Pleasant Hill Rd, Mt Diablo-Condit, bike/ped imps CON 1,436 0 1,436
Marin NEW Marin CMA TE Reserve CON 1,005 0 1,005 Leave in FY 2005-06 per CMA
Napa NEW NCTPA TE Reserve CON 623 0 623 Amendment pending to shift to FY 2006-07
Amendment pending to program funds to
San Francisco NEW SFCTA TE Reserve CON 2,712 0 2,712 projects
Amendment approved to shift funds to FY 2007-
San Mateo NEW SM CICAG TE Reserve CON 2,383 0 2,383 08
Santa Clara SCL991063 Sunnyvale Borregas Ave Bike Bridges Over U.S. 101 and S.R. 237 CON 3,700 0 3,700 Amendment pending to shift to FY 2006-07
Santa Clara SCL050010 Santa Clara San Tomas Aquino Creek Bike Trail - Reach IlI CON 2,000 0 2,000 Leave in FY 2005-06 per CMA
Amendment approved to shift funds to FY 2006-
Santa Clara NEW VTA TE Reserve CON 513 0 513 07
Solano NEW STA TE Reserve CON 1,629 0 1,629 Leave in FY 2005-06 per CMA
Sonoma NEW SCTA TE Reserve CON 1,988 0 1,988 Amendment pending to shift funds to later years
|
Total RTIP - TE 24,381 0 24,381
ITIP
Allocation Programmed Completed
County Agency Project Date Phase Amount Allocations Balance Comments
- - |
Contra Costa CC010009 CCJPA SR 4 - Loveridge-Somersville, 8 lanes w/HOV ROW 3,000 0 3,000
CON - $17.8M; CON SUP - $5.5M; CON
Contra Costa CC010003 Caltrans 1-80 Westbound HOV lanes, Rt 4-Carquinez Br CON & CON SuUP 24,384 0 24,384 (escalated) - $1.084M
Napa NAP010008 Caltrans SR 12 - Jamieson Canyon Rd widening PSE 2,000 0 2,000
CON - $8.561M; CON SUP - $6.650M; CON
San Mateo SM010031 Caltrans U.S. 101 Aux lanes, 3rd Av-Millbrae Ave CON & CON SuP 15,468 0 15,468 (escalated) - $257K
Amendment pending CON - $1.151M; CON SUP -
Santa Clara SCL010040 Caltrans Rt 152/156 interchange improvements CON & CON SUP 3,551 0 3,551 $2.4M
Santa Clara SCL970002 Caltrans State Route 152 Truck climbing lanes ROW & CON 1,000 0 1,000 ROW - $400K; CON - $1M
Amendment pending ROW - $1.704M; PSE -
Santa Clara SCL010040 VTA Rt 152/156 interchange improvements ROW & PSE 1,759 0 1,759 $55K
Sonoma SON990001 Caltrans U.S. 101 HOV lanes, Rt 12-Steele Lane CON 12,360 0 12,360 CON - $12M; CON (escalated) - $360K
|
Total ITIP 63,522 0 63,522
ITIP-TE
Allocation Programmed Completed
County Agency Project Date Phase Amount Allocations Balance Comments

Amendment pending to shift to FY 2006-07 CON -

Marin MRNO050003 Caltrans State Route 1 Wildlife crossing CON & CON SUP 625 0 625 $525K; CON SUP - $100K
Marin MRNO050012 Caltrans Golden Gate Botanical Management Area CON & CON SuP 210 0 210 CON - $170K; CON SUP - $40K
San Francisco  SF050007 Caltrans Route 1 - Water quality enhancements CON & CON SUP 575 0 575 CON - $525K; CON SUP - $50K
ROW & ROW SUP
Sonoma SONO050002 Caltrans Bicycle and Pedestrian Facilities along U.S. 101 & CON 2,344 0 2,344 ROW - $1M; ROW SUP - $6K; CON - $1.338M

Total ITIP - TE 3,754 0 3,754
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